

Picture Main Street Working Timeline

2026

DESIGN & CONSTRUCTION MITIGATION PLANNING

- Pardon Our Progress (POP) committee continues to work on construction mitigation strategies
- 100% Design Submittal May 2026
- Design around Eversource Gas Lines
- Finalize right-of-way boundaries

2027

WATER/SEWER UPGRADES

- Contracts to bid mid year
- Upgrade of water and sewer lines, progressing block by block through the length of the street
- Focus on as little traffic disruption as possible
- Some island removal

2028

CURB LINE MOVEMENT PROCESS

- Curbs relocated block by block, or building by building, alternating sides
- Street grading, with street and sidewalks remaining open except for temporary sidewalk detours
- Coordinated communication with business owners to minimize disruption
- Focus on minimal disruption to through traffic

2029

FINAL ADDITIONS PHASE

- Final street paving and striping
- Sign installations
- Landscaping and plantings
- Additional close-out items

