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FY2022 Northampton Roadway Improvements

The Department of Public Works (DPW) has developed a plan to improve the condition of
several City streets in FY2022. This memorandum identifies the selected streets, the approximate
cost of improvements and the current schedule for bidding and construction.
For FY2022, as part of your five year Capital Improvement Program, the City bonded
$1,500,000 for street resurfacing. We have received a FY2022 apportionment of $1,017,335 in
Chapter 90 funds from the Commonwealth. Additionally, we can allocate funding from other
sources such as traffic calming or utility enterprise funds as appropriate.
Generally, the DPW uses data and analysis provided through the Vanasse Hangen Brustlin, Inc
(VHB) Pavement Management Program as the primary guide for pavement management. In
addition, the DPW applies our field knowledge of roadway usage, current repair conditions, and
consideration of recent and upcoming underground utility projects when developing candidate
streets for pavement improvement. The types of improvements proposed and the streets where
the work is planned are described below.
ROADWAY PAVING
The pavement reclamation process involves mechanically grinding and removing all existing
layers of pavement. The reclaimed material can be used to repair or supplement the road’s gravel
base as needed. Excess material is stockpiled for use by the DPW. The road base is graded and
compacted before binder and top courses of new pavement are installed. Catch basin and
manhole structures are adjusted and may be rebuilt if required. The expected repair life is
typically 18 – 22 years.
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Reclamation treatment measures will be used on the streets listed below.
Reclaim Streets
Loudville Road (S): Easthampton City line to Westhampton Town line
Loudville Road (N): Westhampton Town line to 200’ south of Route 66
Meadow Street: Spring Street to Lilly Library Driveway Entrance
Pine Street: Maple Street to South Main Street
Warfield Place: Finn Street to Prospect Street
Hayes Avenue: Prospect Street to end
Construction Schedule: Construction will occur in the summer and fall of 2021. The approximate
total value of the 1.5 miles of roadway paving is $2,080,000.
ROADWAY PAVEMENT MARKINGS
There are various types of pavement markings used throughout the City. These include, but are
not limited to, solid yellow lines, solid and broken white lines, turn arrows, crosswalks, speed
hump markings, and only markings. These markings fade over time and are repainted for
visibility. Project areas for this contract are generally chosen based on visual inspection. For
FY2022, $100,000 is budgeted for this work.
Pavement Marking Schedule: Two contracts are planned. A contract for repainting only
crosswalks is scheduled for fall of 2021. A full contract for painting all markings is expected to
bid in early 2022.
STATE CHAPTER 90 PROJECTS
Chapter 90 is a state reimbursement program for projects that involve maintaining, repairing and
reconstructing City streets. Other eligible uses include engineering design services and personnel
for site inspection. Several construction and resurfacing projects listed on the previous pages are
partially funded using the Chapter 90 program. Funds for each community are determined by the
number of accepted road miles, the population and employment data. The following design
projects span multiple fiscal years:
King Street Corridor Construction Administration ($38,450)
Fuss & O’Neill has a contract for construction administration during the reconstruction of King
Street between Bright Street and the signalized rail trail crossing which began in April 2021.
This includes pre/post bid services, shop drawing & submittal reviews, construction field visits,
responses to requests for information, meeting attendance, and preparation of as-built record
drawings. The construction is expected to be completed by fall 2022.
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Pavement Management Services ($12,000)
The City has an annual contract with Vanasse Hangen Brustlin (VHB) for pavement
management services. VHB evaluates the pavement condition for a quarter of the City’s streets
each year and updates the database. This allows the City to see the condition of all road
segments.
Hotel Bridge Rehabilitation Design ($55,000)
Greenman-Pedersen, Inc has a contract for the rehabilitation design of the Hotel Bridge for
pedestrian and bicycle access only. The construction of the single lane, iron truss bridge was
completed in January of 1881. The bridge was closed to vehicle traffic in 2004 after being
deemed structurally deficient by MassDOT. An engineering assessment will be completed in
FY2020 to determine the preferred construction strategy for reopening the bridge to pedestrian
and bicycle traffic.
Leeds Bridge Scour Remediation Engineering Services ($72,190)
Greenman-Pedersen, Inc. has a contract for engineering services associated with repair of the
scour and undermining of the bridges carrying Main Street over the Mill River in the Leeds
section of Northampton. The deficiencies were identified by MassDOT Bridge inspection
reports. The planned repairs include work within the Mill River, its banks, and on the masonry
piers supporting the bridge.
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